

BY FAX

GOVERNMENT OF ODISHA
FOOD, SUPPLIES & CONSUMER WELFARE DEPARTMENT

No. 4267 / Bhubaneswar dated the 11-3-14.
09-61-06/2014

From

Shri Ananta Charan Nayak, O.A.S. (SAG)
Additional Secretary to Govt.

To

The General Manager, F.C.I., Bhubaneswar
The Managing Director, OSCSC Ltd., Bhubaneswar
The Registrar Co-operative Societies, Bhubaneswar
The Managing Director, TDCC Ltd., Bhubaneswar
The Managing Director, MARKFED, Bhubaneswar
The Branch Manager, NAFED, Red Cross Bhawan, Bhubaneswar
The Secretary, All Orissa Rice Millers Association, S-3/36, Sec-A, Zone-B,
Mancheswar Industrial Estate, Bhubaneswar

Sub: **Proceedings of the meeting held on 04.03.2014 at 3.30 PM in the Conference Hall of F.S. & C.W. Department on Procurement of Paddy under the chairmanship of Commissioner-cum-Secretary, F.S. & C.W. Department.**

Sir,

I am directed to send herewith the proceedings of the meeting held on 04.03.2014 at 3.30 PM in the Conference Hall of F.S. & C.W. Department on Procurement of Paddy under the chairmanship of Commissioner-cum-Secretary, F.S. & C.W. Department for information and necessary action.

Yours faithfully,


Additional Secretary to Govt.

Memo No. 4268 date. 11-3-14.

Copy along with copy of enclosure forwarded to PS to Commissioner-cum-Secretary to Govt., F.S. & C.W. Dept. for kind information of Commissioner-cum-Secretary to Govt., F.S. & C.W. Department.


Additional Secretary to Govt.

FAX
Memo No. 4269 date. 11-3-14.

Copy along with copy of enclosure forwarded to All Collectors/C.S.O.s for information and necessary action.


Additional Secretary to Govt.

**Proceedings of the weekly paddy procurement review meeting
Held on 04.03.2014 at 3.30 PM in the Conference Hall of
F.S & C.W. Department**

The weekly paddy procurement review meeting was held under the Chairmanship of Commissioner-cum-Secretary, F.S & C.W. Department on 04th March, 2014 at 3.30 P.M. in the Conference Hall of F.S & C.W. Department. The following members were present in the meeting.

1. G.M (Procurement), OSCSC Ltd., BBSR
2. Manager P.P (H.Q), MARKFED, BBSR
3. Asst. Manager, NAFED, Bhubaneswar.
4. General Manager, TDCC. Bhubaneswar.
5. Asst.Registrar Co-operative Societies, Bhubaneswar.
6. Secretary, All Odisha Rice Millers Association, BBSR

1) Review on Procurement of paddy and delivery of rice for KMS 2012-13

The delivery of CMR for the KMS 2012-13 made by different Procuring Agencies was reviewed. The following Agencies have delivered CMR as given below: - (Figure in MT)

SI No.	Name of the Agencies	Paddy procured	Equivalent Rice	Rice Delivered		Total
				RRC (OSCSC)	FCI(as per FCI figure)	
1	2	3	4	5	6	7
1	OSCSC Ltd.	5002311	3401571	2289347	936571	3225918
2	MARKFED	258732	175938	0	173014	173014
3	NAFED	36684	24945	0	24802	24802
4	TDCC	46843	31853	0	31188	31188
5	FCI	5600	3808	0	3809	3809
6	Levy	66859	34098	0	30920	30920
Total		5417029	3672213	2289347	1200304	3489651

During last two weeks, 74000 MT of CMR has been received by OSCSC. As on date about 1.82 lakh MT rice for last KMS remains to be received. OSCSC's backlog is 1.75 lakh MT. On a close analysis, the following 5 districts are having more than 10% due. CMR due even though over all back log is about 5%.

1. Jagatsinghpur - 21%
2. Khurda - 14%
3. Deogarh - 12%
4. Nayagarh - 11%
5. Baleswar - 11%

The MD to monitor the delivery of this backlog on daily basis so that recovery is done. Sr. Officers may also be sent to maximum backlog districts to ensure 100% delivery by the defaulting millers. List of the millers with dues more than 2000 Qtl. Of rice and more but allowed to participate in procurement in KMS 2013-14 be prepared and given by next week.

2. Review on Procurement of paddy and delivery of rice for KMS 2013-14

The review of procurement of paddy and delivery of rice by different Agencies for the KMS 2013-14 was made. On review, it was found that as on 03.03.2014, **2827561MT** of paddy has been procured.

The following table shows the Agency wise procurement of paddy and delivery of rice as on **03.03.2013**.

(Figures in MT)

Sl No.	Name of the Agencies	Target allotted in terms of Rice	Paddy procured	Equivalent rice	Delivery of rice in RRC	Delivery of rice in FCI	Total Rice delivery
1	2	3	4	5	6	7	8
1	OSCSC Ltd.	2205000	2721850	1850858	88714	188954	277668
2	MARKFED	112000	61909	42098		8930	8930
3	NAFED	41000	5986	4070		836	836
4	TDCC	42000	32352	21999		8525	8525
5	FCI	25000	557	379		0	0
6	Levy	132600	4907	834		108	108
Total		2557600	2827561	1920239	88714	207353	296067

CMR delivery in last two weeks to RRC has been 32400 MT & to FCI has been 77000 MT. The procurement by State Agencies other than OSCSC is very poor. Out of 28.2 L MT paddy procured, OSCSC has procured 27.2 Lakh MT which is around 96.4% of the total procurement. NAFED is procuring only in Bolangir and Bhadrak out of 8 districts allowed to it. All Agencies were asked to speed up procurement failing which they would not be considered as state Agencies in next KMS

3. Plan for delivery to FCI & Evacuation by FCI.

During review, **207354** MT of CMR has been received by FCI in the current KMS till 03.03.2014. As there were no representatives of GM FCI, the capacity utilisation of FCI godowns could not be reviewed.

In March'14, FCI will evacuate 1,00,000 MT of rice and induct 70,000 MT of wheat into the State. 12750 MT of rice has been evacuated as on 03.03.2014.

Month	Receipt by FCI (in MT)	Out Evacuation by FCI (in MT)
Dec.2013	5956	103065 of 2012-13KMS
Jan.2014	66234	78401
Feb.2014	116753	72350
March(03.03.14)	18410	12750
Total	207353	266566

4. Programme for delivery of rice to FCI for March, 2014.

The target for March.'14 has been fixed as under for delivery to FCI by OSCSC.

Figures in MT

SI No	Name of the district	Name of the Agencies & quantity to be delivered				Total
		OSCSC	MARKFED	TDCC	NAFED	
1	Angul	1000				1000
2	Balasore	3000				3000
3	Baragarh	60000				60000
4	Bhadrak	3000				3000
5	Bolangir	7000				7000
6	Boudh	500				500
7	Cuttack	3000				3000
8	Deogarh	1000				1000
9	Dhenkanal	1000				1000
10	Gajapati	1000				1000
11	Ganjam	0				0
12	Jagatsinghpur	500				500
13	Jajpur	250				250
14	Jharsuguda	1000				1000
15	Kalahandi	20000				20000
16	Kandhamala	0				0
17	Kendrapara	250				250
18	Keonjhar	1000				1000
19	Khurda	2000				2000
20	Koraput	2500				2500
21	Malkanagiri	500				500
22	Mayurbhanj	500				500
23	Nawarangpur	1000				1000
24	Nayagarh	1000				1000
25	Nuapada	5000				5000
26	Puri	1500				1500
27	Rayagada	2000				2000
28	Sambalpur	15000				15000
29	Sonepur	15000				15000
30	Sundargarh	500				500
Total		1,50,000	0	0	0	1,50,000

The M.D, OSCSC was advised to monitor day to day generation of DC & delivery of CMR against the DC issued, through one officer dedicated for this purpose.

5. Status of PEG godowns (as on date)

	C.W.C	O.S.W.C.	Total	Remarks	
				C.W.C	OSWC
Started	159500	97000	256500		
Not Started	28000	15500	43500	Balesore, Puri, Kutra, Uj jalpur, Koksara	Angul, Anandapur
In progress	22500	15000	47500	Aska, Kendrapara, Kendupali	Nayagarh Dhenkanal
Completed	132000	92000	219000		
Not in use					
Taken over by OSCSC	127000	92000	219000		

GM (Procurement) informed that 10000MT capacity at Sambalpur under CWC has been taken over on 07 Feb'14.

6. Arrangement to receive balance CMR of 2012-13

a) A letter has been sent to relax the delivery of CMR for 2013-14 to RRC (25%) for those millers who have completed delivery for KMS 2012-13. However, the millers who are delivering backlog of KMS 2012-13 to RRCs (up to 31-03-14) are also to deliver CMR to FCI depots for KMS 2013-14 procurement. By this process, they can process some paddy of KMS 2013-14 while completing the backlog of KMS 2012-13. A second letter to this effect may be issued to all Collectors & CSOs

b) OSCSC has worked out a program for cross district transfer of CMR, from surplus to deficit districts so as to manage PDS up to March'14. The program has to be adhered to by districts for ensuring receipt of backlog CMR of 2012-13 KMS.

6. Pending bills with FCI.

(All in Crore Rs)

SI No.	State Agency	Pending bill till 22/02/14	Bill submitted to FCI during 24-2-14 to 01-03-14	Total pending bills	Bills settled during this week.	Closing Balance of pending as on 01-03-14
1	OSCSC	752.21	205.82	985.03	170.76	787.27
2	MARKFED	4.36	3.77	8.13	2.67	5.46
3	NAFED	0.25	1.06	1.31	0.25	1.06
4	TDCC	-	-	10.44	7.5	2.94
Total		756.82	210.65	1004.91	181.18	796.73

8. Demands of Millers Association:

The following demand of Millers Association was also discussed in the weekly review meeting.

1. Rates of different items to be allowed to Custom Miller for KMS 2013-14 is to be prepared & placed by the DGM(F) ,OSCSC Ltd. in coming review meeting
2. The MD, OSCSC Ltd. will issue the clarification on delivery of CMR to FCI by Custom Miller out of stock procured from other districts.
3. The Custom Millers who have completed delivery of district specific quota to FCI will be allowed to deliver balance CMR to RRC

The meeting ended with a vote of thanks to the Chair & all participants.

sd/-

Commissioner-cum-Secretary
F.S & C.W Department

